Sprint 2 Plan - Research Connect

Research Connect Team, 1/29/2019 - 2/4/2019 Rev 2 - 1/27/2019

Goals

• Setup login and signup for the website and enable professor checking.

Tasks

• (8) As a user, I should be able to sign up and login to the web app.

o (2 Hours) Setup Passport api for authentication

o (5 Hours) Connect front-end client to backend server

o (2 Hours) Implement Google+ auth api

o (2 Hours) Implement front-end Login and Logout

• (5) As a user, I should be given professor access if I am one.

o (8 Hours) Setup MongoDB

o (2 Hours) Setup Professor Database

o (5 Hours) Check if user is a professor at Sign-up

Team Roles

Abdurrahman Al-Omari Product Owner; Developer

Giulio Colleluori Scrum Master; Developer

Harpreet Singh Developer

Gene Choi Developer

Sean Riley Developer

Scrum Times

Sunday 6:00 pm - 6:15 pmTuesday 9:45 pm - 10:00 pm

• Thursday 4:40 pm - 4:45 pm